
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 13:26:25

CONTID: C17072         ESTIMATE NO: 0002 PROG 2005

PCN: 17072-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 E. CR2 TO SH71-MP367,OTER PERCENT TIME:

PROJECT NO: NH0504-058                    

US50 E. CR2 TO SH71-MP367,OTERO COUNTY

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/18/2009 DATE TIME STARTED 08/12/2009

7926 S. Platte Canyon Road DATE LET 07/02/2009 DATE WORK BEGAN

 DATE AWARDED 07/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/04/2009 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,221,712.33 PARTICIPATING $ $ 704,677.93

AWARD PROJECT AMT: 2,096,549.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,615.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.24

TIME ALLOW:

ORIG TIME ALLOW:

66 WORK DAYS

WORK DAYS66

46.75%

1,183,040.47

704,677.93

704,677.93

684,062.59

$

$

$

$

1,038,671.86

0.00

1,038,671.86

0.00

1,038,671.86

-28,010.16

0.00

1,010,661.70

0.00

AMOUNT DUE 1,010,661.70 684,062.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 684,062.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.700

L S 0.000 0.00

4,500.00000 0.700 3,150.00

201-00000  
 

0010 REMOVAL OF SLOPE AND DITCH PAVING 609.800 169.800

SY  440.000 3,960.00

9.00000 609.800 5,488.20

202-00026  
 

0015 REMOVAL OF PIPE 125.000 0.000

LF  46.000 2,070.00

45.00000 46.000 2,070.00

202-00035  
 

0020 REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-00037  
 

0025 REMOVAL OF DELINEATOR 64.000 40.000

EACH 0.000 0.00

4.00000 40.000 160.00

202-00090  
 

0030 REMOVAL OF CURB AND GUTTER 1,696.000 1,158.000

LF  538.000 2,152.00

4.00000 1,696.000 6,784.00

202-00203  
 

0035 REMOVAL OF ASPHALT MAT 875.000 539.200

SY  0.000 0.00

4.00000 539.200 2,156.80

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 26,138.000 0.000

SY  2,577.000 5,154.00

2.00000 2,577.000 5,154.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 2,238.000 1,169.330

SF  0.000 0.00

2.00000 1,169.330 2,338.66

202-00250  
 

0050 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

202-00700  
 

0055 REMOVAL OF GROUND SIGN 46.000 9.000

EACH 12.000 540.00

45.00000 21.000 945.00

202-00810  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 150.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-01000  
 

0065 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04002  
 

0070 SAWING ASPHALT MATERIAL (10 INCH) 8,862.000 5,010.000

LF  0.000 0.00

2.00000 5,010.000 10,020.00

202-05030  
 

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,786.000 2,534.000

CY  3,174.000 41,262.00

13.00000 5,708.000 74,204.00

203-00010  
 

0080 BLADING 25.000 0.000

HOUR 11.000 1,925.00

175.00000 11.000 1,925.00

203-01500  
 

0085 BACKHOE 25.000 0.000

HOUR 7.000 1,050.00

150.00000 7.000 1,050.00

203-01510  
 

0090 COMBINATION LOADER 20.000 0.000

HOUR 10.000 1,500.00

150.00000 10.000 1,500.00

203-01594  
 

0095 *POTHOLING 128.500 102.000

HOUR 26.500 6,625.00

250.00000 128.500 32,125.00

203-01597  
 

0100 SWEEPING (WITH PICKUP BROOM) 200.000 51.000

HOUR 29.000 5,800.00

200.00000 80.000 16,000.00

203-01622  
 

0105 STRUCTURE EXCAVATION 701.240 267.270

CY  433.970 2,603.82

6.00000 701.240 4,207.44

206-00000  
 

0110 STRUCTURE BACKFILL (FLOW-FILL) 20.000 0.000

CY  3.500 297.50

85.00000 3.500 297.50

206-00065  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 847.180 206.350

CY  456.730 20,552.85

45.00000 663.080 29,838.60

206-00100  
 

0120 TOPSOIL 1,000.000 0.000

CY  500.000 4,000.00

8.00000 500.000 4,000.00

207-00205  
 

0125 STOCKPILE WETLAND TOPSOIL 23.000 23.000

CY  0.000 0.00

50.00000 23.000 1,150.00

207-00310  
 

0130 *EROSION LOG (12 INCH) 350.000 70.000

LF  80.000 400.00

5.00000 150.000 750.00

208-00002  
 

0135 *EROSION LOG (18 INCH) 100.000 0.000

LF  12.000 72.00

6.00000 12.000 72.00

208-00003  
 

0140 *SILT FENCE 2,471.000 2,346.000

LF  125.000 250.00

2.00000 2,471.000 4,942.00

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 1.000 500.00

500.00000 3.000 1,500.00

208-00045  
 

0150 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 10.000 6.000

EACH 2.000 1,200.00

600.00000 8.000 4,800.00

208-00070  
 

0160 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00103  
 

0165 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 120.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

208-00105  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 500.000 143.000

HOUR 220.000 5,500.00

25.00000 363.000 9,075.00

208-00205  
 

0175 RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00011  
 

0180 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

210-00012  
 

0185 RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00013  
 

0190 *SEEDING (NATIVE) 1.870 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

212-00006  
 

0195 *SOIL CONDITIONING 1.870 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00032  
 

0200 *MULCHING (WEED FREE HAY) 1.870 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0205 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0210 *SOIL BINDER 2.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00100  
 

0215 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 6,571.000 0.000

TON 4,391.655 79,049.79

18.00000 4,391.655 79,049.79

304-06000  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (SPECIAL) 315.000 0.000

TON 0.000 0.00

25.00000 0.000 0.00

304-09014  
 

0230 HOT MIX ASPHALT (PATCHING) (ASPHALT) 224.590 0.000

TON 224.590 39,303.25

175.00000 224.590 39,303.25

403-00720  
 

0235 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,222.000 0.000

TON 1,806.310 135,473.25

75.00000 1,806.310 135,473.25

403-34841  
 

0240 EMULSIFIED ASPHALT (SLOW-SETTING) 7,341.000 0.000

GAL 475.000 950.00

2.00000 475.000 950.00

411-10255  
 

0245 *CONCRETE PAVEMENT (6 INCH) 278.000 0.000

SY  0.000 0.00

48.00000 0.000 0.00

412-00600  
 

0250 GETEXTILE (EROSION CONTROL) (CLASS 1) 185.000 0.000

SY  180.000 540.00

3.00000 180.000 540.00

420-00102  
 

0255 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 44.000 44.000

SY  0.000 0.00

10.00000 44.000 440.00

420-00103  
 

0260 RIPRAP (6 INCH) 120.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00206  
 

0265 RIPRAP (12 INCH) 50.000 0.000

CY  40.100 2,606.50

65.00000 40.100 2,606.50

506-00212  
 

0270 *CONCRETE SLOPE AND DITCH PAVING 60.720 10.220

CY  50.500 15,150.00

300.00000 60.720 18,216.00

507-00000  
 

0275 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

507-00100  
 



CONTID: C17072         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE CLASS B 16.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-01000  
 

0285 *REINFORCING STEEL (EPOXY COATED) 1,460.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

0290 18 INCH REINFORCED CONCRETE PIPE 16.000 0.000

LF  16.000 880.00

55.00000 16.000 880.00

603-01180  
 

0295 24 INCH REINFORCED CONCRETE PIPE 128.000 0.000

LF  104.000 7,800.00

75.00000 104.000 7,800.00

603-01240  
 

0300 30 INCH REINFORCED CONCRETE PIPE 140.000 0.000

LF  96.000 9,120.00

95.00000 96.000 9,120.00

603-01300  
 

0305 42 INCH REINFORCED CONCRETE PIPE 385.000 0.000

LF  376.000 56,400.00

150.00000 376.000 56,400.00

603-01420  
 

0310 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 427.000 0.000

LF  384.000 76,800.00

200.00000 384.000 76,800.00

603-02480  
 

0315 36 INCH REINFORCED CONCRETE PIPE SPECIAL 8.000 0.000

LF  8.000 2,000.00

250.00000 8.000 2,000.00

603-03360  
 

0320 24 INCH CORRUGATED STEEL PIPE 379.000 270.000

LF  75.000 4,125.00

55.00000 345.000 18,975.00

603-10240  
 

0325 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 6.000 0.000

LF  6.000 330.00

55.00000 6.000 330.00

603-15024  
 

0330 24 INCH STEEL END SECTION 19.000 10.000

EACH 2.000 800.00

400.00000 12.000 4,800.00

603-30024  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

603-31324  
 

0340 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-00505  
 

0345 INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 3.000 12,000.00

4,000.00000 3.000 12,000.00

604-00506  
 

0350 INLET TYPE D (SPECIAL) (10 FOOT) 2.000 0.000

EACH 2.000 10,000.00

5,000.00000 2.000 10,000.00

604-00511  
 

0355 INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00

604-19110  
 

0360 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

604-19210  
 

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12.500 0.000

LF  0.000 0.00

17.00000 0.000 0.00

606-00301  
 

0370 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.500 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00350  
 

0375 GUARDRAIL TYPE 7 (STYLE CA) 25.000 0.000

LF  25.000 1,375.00

55.00000 25.000 1,375.00

606-00710  
 

0380 GUARDRAIL TYPE 7 (STYLE CE) 729.000 0.000

LF  719.000 46,735.00

65.00000 719.000 46,735.00

606-00740  
 

0385 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01370  
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PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01380  
 

0395 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

606-01460  
 

0400 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-02003  
 

0405 *LINE POST 60.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

607-00000  
 

0410 *END POST 5.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

607-00005  
 

0415 *CORNER AND LINE BRACE POST 6.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

607-00010  
 

0420 *END POST (SPECIAL) 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-00015  
 

0425 *CORNER AND LINE BRACE POST (SPECIAL) 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

607-00020  
 

0430 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 102.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

607-01100  
 

0435 *FENCE (PLASTIC) 135.000 135.000

LF  0.000 0.00

5.00000 135.000 675.00

607-11525  
 

0440 *FENCE (SPECIAL) 70.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

607-11530  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE (TEMPORARY) 200.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-11580  
 

0450 *FENCE BARRIER WITH METAL POSTS 1,074.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-21300  
 

0455 *14 FOOT GATE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60114  
 

0460 *CONCRETE SIDEWALK 419.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

608-00000  
 

0465 *CONCRETE CURB RAMP 31.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

608-00010  
 

0470 *CURB AND GUTTER TYPE 2 (SECTION I-M) 49.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

609-21011  
 

0475 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,075.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21020  
 

0480 *GUTTER TYPE 2 (4 FOOT) 37.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-24004  
 

0485 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,369.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

610-00024  
 

0490 DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0495 DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0505 DELINEATOR (TYPE II) (BARRIER) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00022  
 

0510 *2 INCH ELECTRICAL CONDUIT 260.000 0.000

LF  88.000 2,200.00

25.00000 88.000 2,200.00

613-00200  
 

0515 *WIRING 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

613-10000  
 

0520 *LIGHT STANDARD METAL (35 FOOT) 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-34350  
 

0525 *LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0530 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-70250  
 

0535 SIGN PANEL (CLASS I) 147.700 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00011  
 

0540 SIGN PANEL (CLASS II) 286.400 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
 

0545 SIGN PANEL (CLASS III) 16.300 0.000

SF  0.000 0.00

30.00000 0.000 0.00

614-00013  
 

0550 STEEL SIGN POST (U-2) 11.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

614-00200  
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PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 177.500 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-01512  
 

0560 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 17.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

614-01522  
 

0565 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 333.800 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-01575  
 

0570 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 29.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-01578  
 

0575 BARRICADE (TYPE 3 F-B) 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

614-80312  
 

0580 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.180 4,500.00

25,000.00000 0.880 22,000.00

625-00000  
 

0585 *CONSTRUCTION SURVEYING (HOURLY) 40.000 10.000

HOUR 7.000 875.00

125.00000 17.000 2,125.00

625-00001  
 

0590 *MOBILIZATION 1.000 0.500

L S 0.100 17,500.00

175,000.00000 0.600 105,000.00

626-00000  
 

0595 PUBLIC INFORMATION SERVICES 1.000 0.300

L S 0.300 1,500.00

5,000.00000 0.600 3,000.00

626-01000  
 

0600 *PAVEMENT MARKING PAINT 133.000 11.140

GAL 0.000 0.00

40.00000 11.140 445.60

627-00001  
 

0605 *EPOXY PAVEMENT MARKING 197.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
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NO.
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NO.
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QTY TO DATE
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

164.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

627-30405  
 

0615 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

521.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30410  
 

0620 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01002  
 

0625 *FLAGGING 3,000.000 170.500

HOUR 1,181.500 25,993.00

22.00000 1,352.000 29,744.00

630-00000  
 

0630 *TRAFFIC CONTROL INSPECTION 27.000 9.000

DAY 5.000 500.00

100.00000 14.000 1,400.00

630-00007  
 

0635 *TRAFFIC CONTROL MANAGEMENT 66.000 13.000

DAY 23.000 11,500.00

500.00000 36.000 18,000.00

630-00012  
 

0640 *FLASHING BEACON (SOLAR) 10.000 4.000

EACH 0.000 0.00

120.00000 4.000 480.00

630-80002  
 

0645 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 55.00

55.00000 1.000 55.00

630-80335  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.000 13.000

EACH 2.500 55.00

22.00000 15.500 341.00

630-80341  
 

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 21.500

EACH 14.000 462.00

33.00000 35.500 1,171.50

630-80342  
 

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 7.000

EACH 1.500 67.50

45.00000 8.500 382.50

630-80343  
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0665 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 126.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

630-80344  
 

0670 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

4,500.00000 1.500 6,750.00

630-80355  
 

0675 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 1.000

EACH 0.000 0.00

125.00000 1.000 125.00

630-80358  
 

0680 *DRUM CHANNELIZING DEVICE 320.000 95.000

EACH 24.000 600.00

25.00000 119.000 2,975.00

630-80360  
 

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80363  
 

0690 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80364  
 

0695 GUARDRAIL TYPE 7 (TEMPORARY) 780.000 390.000

LF  0.000 0.00

25.00000 390.000 9,750.00

630-80376  
 

0700 *TRAFFIC CONE 200.000 40.000

EACH 33.000 231.00

7.00000 73.000 511.00

630-80380  
 

0705 *TUBULAR MARKER 0.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

630-80384  
 

0710 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

630-85010  
 

0715 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C17072         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17072-BID    ESTIMATE RUN 11/05/2009

PROJECT: NH0504-058                    ESTIMATE NO: 0002 13:26:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
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0720 F/A PARTNERING 2,017.040 2,017.040

F A 0.000 0.00

1.00000 2,017.040 2,017.04

700-70011  
 

0725 F/A FUEL COST ADJUSTMENT 15,000.000 72.290

F A 0.000 0.00

1.00000 72.290 72.29

700-70016  
 

0730 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0735 F/A ASPHALT CEMENT COST ADJUSTMENT 6,200.000 0.000

F A 1,339.320 1,339.32

1.00000 1,339.320 1,339.32

700-70019  
 

0740 F/A ON-THE-JOB TRAINEE 800.000 149.500

HOUR 218.000 218.00

1.00000 367.500 367.50

700-70021  
 

0745 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0750 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0755 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0760 F/A INTERIM SURFACE REPAIR 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0765 F/A RAILROAD FLAGGING 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0770 F/A LANDSCAPING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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CAT NO0200 ROADWAY 

0775 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0820 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

0.000 0.000

DOL -450.000 -450.00

1.00000 -450.000 -450.00

900-00006  
 

0825 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OUT OF SPEC 
CONCRETE

0.000 0.000

DOL -791.880 -791.88

1.00000 -791.880 -791.88

900-00006  
 

CAT 0200 $692,805.90 978,281.86CURRENT AMT 2,161,322.33 $$

CAT NO0300 STRUCTURES 

0780 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

202-00495  
 

0785 STRUCTURE EXCAVATION 90.000 90.000

CY  0.000 0.00

6.00000 90.000 540.00

206-00000  
 

0790 STRUCTURE BACKFILL (CLASS 1) 90.000 39.860

CY  50.140 2,256.30

45.00000 90.000 4,050.00

206-00100  
 

0795 *CONCRETE CLASS D (BOX CULVERT) 34.000 15.000

CY  19.000 6,650.00

350.00000 34.000 11,900.00

601-03030  
 

0800 *REINFORCING STEEL (EPOXY COATED) 5,400.000 2,434.270

LB  2,965.730 2,965.73

1.00000 5,400.000 5,400.00

602-00020  
 

CAT 0300 $11,872.03 24,390.00CURRENT AMT 24,390.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 36,000.00CURRENT AMT 36,000.00 $$

PROJECT TOTAL 704,677.93 $ 1,038,671.86CURRENT AMT 2,221,712.33 $$


